

DECISIONS RULED · 2026-06-29

# LabSolution LIS — Stage 1 & 2 Slice Decision Dossier

Human-in-the-loop decision package — ruled by M. Uy (system/technical owner); see §6

Ruled 2026-06-29 · the original review draft landed via PR #25 · this record supersedes it

Source of truth: [docs/decisions/stage-1-2-slice-decision-dossier.md](#)

Owners: M. Uy (system/technical) · A. L. Pinote (QA/regulatory) — ADR-0007

1. 0 — Read first: the SD-0 scope ruling (ADR-0008 ↔ LIS-74)
2. 1 — Decision summary table (SD-0 ... SD-9)
3. 2 — Stage-1 decisions (SD-1/3/6/8/9a)
4. 3 — Stage-2 decisions (SD-2/4/5/7/9b)
5. 4 — Suggested decision order
6. 5 — Context: non-decision Stage 1–2 slices
7. 6 — Decisions taken (2026-06-29) — outcomes + Plane states applied

# Stage 1 & 2 — Slice Decision Dossier (HITL)

**Purpose.** Consolidates the **stage-1 and stage-2 slices that are blocked on a human decision or human action** — i.e. the slices currently parked in Plane states **ready-for-human** (*requires human implementation/action*) or **needs-info** (*waiting on information*), per [docs/agents/triage-labels.md](#). Each entry states the decision, why it matters, the options, a recommendation, the owner, and what it gates — so the call can be taken in one pass.

**Scope.** Stages 1–2 only. The *fully-specified agent work* (**ready-for-agent**) and the *Done / In-Progress* slices are listed in §5 for context but need no decision.

**Status:** drafted by an agent **2026-06-29**; **RULED 2026-06-29** by M. Uy (system/technical owner) — see [§6 Decisions taken](#) for the per-slice outcomes and the Plane states applied. (A. L. Pinote = QA/regulatory owner, per [ADR-0007](#).)

**Sources:** [LIS\\_IMPLEMENTATION\\_PLAN.md](#) §3 (Stage 1–2), [docs/testing/stage-1-3-machine-access-checklist.md](#) (LIS-74 re-scope), [ADR-0008](#) (engine + v1 fleet), [docs/compliance/decisions-register.md](#) (DEC-04/06). Slice bodies in Plane are empty — the **title is the contract**; the detail lives in the sources above.

## 0. Read this first — one ruling unblocks half the list

There is a **cross-document conflict** that has to be resolved before the per-slice calls mean anything:

- ADR-0008 / DEC-06 (2026-06-27)** pins the **v1 pilot fleet** as **EDAN H60S/H99S + RAYTO RT-7600 — HL7-v2/MLLP, result-ingestion only**, and explicitly **defers ERBA EC90 (serial group), HETO AU120, and the bidirectional host-query / order-download path to post-pilot (v1.1) under change control**.
- The availability re-scope (2026-06-26, LIS-74)** — the machine-access checklist and the implementation-plan stage table — makes **ERBA EC90 the Stage-2 in-pilot vehicle** and treats the whole ASTM/serial stack as pilot work.

**These disagree.** Taken literally, ADR-0008 puts *all of Stage 2* (LIS-23...30) and Stage-1's bidirectional slice (LIS-18) **outside** the M1 pilot — yet they are being actively built (LIS-23 Done; LIS-24/26 urgent). **Decision SD-0 below is the meta-call** that determines whether the rest of Stage 2 is pilot-critical or post-pilot, and therefore how urgent every Stage-2 row in this dossier is.

## 1. Decision summary

**Urgency:** ● on the pilot critical path / blocks a milestone · ● needed before its stage gate · ● cheap confirmation / cleanup. **Type:** *Decide* = a real choice · *Act* = a human action (bench/procurement) with the call already implied.

| ID   | Slice                     | Decision / action                                                                                | Urg                                 | Type   | Recommendation (1-liner)                                                                                                                                                                       |
|------|---------------------------|--------------------------------------------------------------------------------------------------|-------------------------------------|--------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| SD-0 | scope (ADR-0008 ↔ LIS-74) | Is <b>Stage 2 / ERBA EC90 / bidirectional</b> in the <b>M1 pilot</b> or <b>post-pilot v1.1</b> ? | <span style="color:red">●</span>    | Decide | <b>Build the ASTM stack now, keep EC90 bench-validated but post-pilot for go-live</b> — reconcile the two docs explicitly.                                                                     |
| SD-1 | LIS-12 (S1.0)             | Edge-driver <b>transport substrate</b> ADR (OIE vs bespoke)                                      | <span style="color:orange">●</span> | Decide | <b>Superseded by ADR-0008</b> (reuse <b>analyzer-bridge</b> ). <b>Rescope</b> LIS-12 to "record the substrate ADR: how serial/file transports attach to the HTTP-fronted bridge," or close it. |
| SD-2 | LIS-27 (S2.5)             | Bidirectional ASTM coverage — source a <b>DiaSys RESPONS</b> or stay simulator-only?             | <span style="color:orange">●</span> | Decide | <b>Simulator-only</b> for the pilot; only buy a bidirectional ASTM unit if a pilot site actually has one.                                                                                      |
| SD-3 | LIS-19 (S1.7)             | Mindray <b>labXpert file-mode</b> ingest — defer or wontfix?                                     | <span style="color:yellow">●</span> | Decide | <b>Defer</b> (keep the contract; no available file-drop unit). Clear <b>needs-info</b> .                                                                                                       |
| SD-4 | LIS-29 (S2.7)             | <b>HORRON EA2000</b> re-verification gate                                                        | <span style="color:yellow">●</span> | Decide | <b>Defer + reclassify</b> — HORRON is HL7/TCP, not ASTM; it doesn't belong in Stage 2.                                                                                                         |
| SD-5 | LIS-24 (S2.2)             | ASTM E1394 parser thread — why <b>ready-for-human</b> ?                                          | <span style="color:orange">●</span> | Decide | <b>Re-triage to ready-for-agent</b> : build against a spec-synthesized EC90 fixture now; back-fill the real capture from the bench (SD-7).                                                     |
| SD-6 | LIS-20 (S1.8)             | <b>EDAN H60S</b> signed bench-conformance                                                        | <span style="color:red">●</span>    | Act    | <b>Schedule the bench session</b> — retrieve H60S from warehouse; gates the Stage-1 "supported" milestone.                                                                                     |

| ID           | Slice                              | Decision / action                        | Urg   | Typ | Recommendation (1-liner)                                                                                                                                                                                                                                                                              |
|--------------|------------------------------------|------------------------------------------|-------|-----|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| S<br>D-<br>7 | LIS-30<br>(S2.8)                   | ERBA EC90 signed bench-conformance       |       | Act | Retrieve EC90; capture the undocumented RS-232 baud/pinout; sign. (Urgency follows SD-0.)                                                                                                                                                                                                             |
| S<br>D-<br>8 | LIS-21 +<br>LIS-77<br>(S1.9/S1.10) | HETO AU120 second-vendor confirm + bench |       | Act | On arrival (~now): confirm HL7/MLLP screen, pin port + listener role, resolve 2.3.1-vs-2.5, then bench.                                                                                                                                                                                               |
| S<br>D-<br>9 | LIS-78 +<br>LIS-79<br>(S1.11/S2.9) | EDAN H99S + Seamaty SD1 missing specs    | /<br> | Act | <b>H99S: read nameplate first, then chase EDAN — it's a v1 anchor</b> (DEC-06), so it's on the pilot path. <b>SD1:  spec obtained</b> (HL7 v2.3.1/MLLP; vendor LIS manual on file) — now a <b>v1 fleet</b> member (DEC-06, 2026-06-29), seed fixture landed (PR #28); only the bench capture remains. |

## 2. Stage-1 decisions

### SD-1 · LIS-12 [S1.0] — Edge-driver transport substrate ADR · ready-for-human , high

**Decision.** Choose the transport substrate ("OIE channels vs bespoke drivers") and record an ADR.

**Status / why this is mostly already decided.** [ADR-0008](#) (DEC-04) already settled the engine: **reuse openelis-analyzer-bridge** — *not* a Mirth/OIE fork, *not* bespoke-from-scratch. So LIS-12 as titled is **superseded**. What is **genuinely still open** is narrower and worth an ADR: the bridge is the **"ASTM-HTTP Bridge"** — it is **HTTP-fronted**, so the substrate question is *how the non-HTTP transports attach to it*:

- **HL7/MLLP (Stage 1):** does the bridge listen MLLP directly, or do we front it with a thin MLLP → HTTP shim?
- **Serial/ASTM (Stage 2) and the SnibeLis PC (Stage 3):** what feeds the bridge — a serial-listener sidecar, a file/DB poller, or a per-channel adapter?

**Options.** (a) **Rescope LIS-12** to "record the substrate ADR for how MLLP / serial / file transports attach to the analyzer-bridge" (recommended); (b) close LIS-12 as resolved-by-ADR-0008 and fold the substrate note into each stage's edge slice; (c) re-open the engine choice (not recommended — ADR-0008 is Accepted).

**Recommendation.** (a) — keep the slice but rescope its title; the channel/transport attachment is a real, undecided design point that the conformance + threat surface (REQ-SEC-03 channel isolation) depends on.

**Owner.** M. Uy (system owner) · **Gates.** the validated edge boundary, REQ-SEC-03 wording, Stage-2/3 edge slices.

### SD-3 · LIS-19 [S1.7] — Mindray labXpert file-mode (shared-folder) ingest · needs-info , medium

**Decision.** Keep, defer, or drop the file-drop ingestion path.

**Context.** "labXpert" is **Mindray middleware**, **not an analyzer**, and **no available unit speaks file-mode** — EDAN H60S and HETO AU120 are MLLP-only. So nothing in the current fleet can exercise this path.

**Options.** (a) **Defer** — keep the slice + the file-mode contract for when a file-drop unit appears (e.g. MEDICA EasyStat's proprietary text dump); (b) **wontfix**; (c) build it now against a synthetic file-drop fixture.

**Recommendation.** (a) **Defer, not wontfix** — file-drop is a real ingestion pattern we'll meet again. Move out of needs-info with the note "no available file-mode unit; parked under change control (REQ-QMS-03)."

**Owner.** M. Uy · **Gates.** nothing on the pilot path.

### SD-6 · LIS-20 [S1.8] — EDAN H60S signed bench-conformance · ready-for-human , high

**Action (call is implied).** Run the physical-instrument bench-conformance and sign the report.

**Context.** This is the **gate from "code-green" to "supported"** for the Stage-1 anchor analyzer, and the real-world half of the Stage-1 *first-result* milestone (the E2E LIS-17 is In Progress). H60S is **in the warehouse** — retrieve it, stand up the edge listener on TCP 7999, confirm direction + a sample result + raw archive, and sign.

**Decision content.** Who runs it and when; firmware ≥ APP V1.10; cable/switch logistics.

**Owner.** M. Uy (validation lead) + bench operator · **Gates.** Stage-1 "supported" matrix row; the milestone demo.

### SD-8 · LIS-21 [S1.9] + LIS-77 [S1.10] — HETO AU120 second-vendor · ready-for-human

**Action.** On arrival, confirm the interface (LIS-77), then run + sign bench-conformance (LIS-21).

**Context.** AU120 was "incoming ~next week" as of 2026-06-26 → likely arriving the week of this dossier. It is the **second-vendor HL7/MLLP** unit that proves the parser isn't EDAN-specific. Open unknowns to resolve **on arrival**: (i) does the AU120 expose the same **HETO AU-series HL7/MLLP** screen (KB only documents the AU400 / Konig AP300)? (ii) **pin the TCP port + listener role** (the manual omits both); (iii) resolve the **HL7 2.3.1-vs-2.5** wire version.

**Decision content.** Confirm arrival; assign the on-arrival capture. *Note the SD-0 scope question:* under a strict ADR-0008 reading AU120 is a **deferred** unit — confirm whether the second-vendor proof is in the pilot or post-pilot.

**Owner.** M. Uy + bench operator · **Gates.** the "vendor-tolerance" exit-gate item for Stage 1.

---

### SD-9a · LIS-78 [S1.11] — EDAN H99S nameplate + LIS spec · ready-for-human 🟡

**Action.** Read the unit's **nameplate / serial** to disambiguate the model (it is **not in the KB**, and "H99S" is not a recognized EDAN catalog model — documented EDAN siblings are H60S/I15/M16), then obtain the LIS interface spec from EDAN.

**Why it matters.** **DEC-06** pins **H99S as a v1 pilot anchor** (EDAN H60S/H99S + RT-7600), so a missing protocol spec is **on the pilot critical path**, not a nice-to-have. The cheap first move (read the nameplate) may collapse this to "it's an H60S/M16, we already have the doc."

**Recommendation.** Read the nameplate **now** (free); only open a vendor-spec request to EDAN if it's a genuinely distinct model.

**Owner.** M. Uy + LabSolution warehouse · **Gates.** the H99S driver confirm (one of ADR-0008's four [NEEDS-HUMAN] protocol confirms).

---

## 3. Stage-2 decisions

---

All Stage-2 urgencies are conditional on SD-0. If Stage 2 is post-pilot (strict ADR-0008), drop these to 🟡 and sequence after the pilot.

### SD-2 · LIS-27 [S2.5] — DiaSys bidirectional Q-record thread · needs-info , medium

**Decision.** Source a **bidirectional ASTM analyzer** (e.g. DiaSys RESPONS 920) for the live host-query / NAK-retransmit negatives, or keep that path **simulator-only**?

**Context.** **ERBA EC90 is upload-only** — it cannot exercise the Q-record query or the NAK-retransmit path on the bench. The richest bidirectional ASTM spec (DiaSys 920) is **not in the available fleet**. The ASTM simulator harness (LIS-25) can drive both paths in CI without hardware.

**Options.** (a) **Simulator-only** — keep the bidirectional/NAK path proven against LIS-25, mark LIS-27 simulator-scoped, defer the live bidirectional test under change control (matches the plan's stated stance); (b) **acquire a DiaSys RESPONS** (cost + lead time) for a real bench bidirectional test.

**Recommendation.** (a) for the pilot — ADR-0008 already defers bidirectional/order-download to v1.1, so a simulator-validated path is sufficient for M1. Only buy a bidirectional unit if a **pilot site actually operates one**.

**Owner.** M. Uy + Pinote (procurement) · **Gates.** the Stage-2 bidirectional exit-gate item (currently simulator-driven).

---

### SD-4 · LIS-29 [S2.7] — HORRON EA2000 re-verification gate · needs-info , medium

**Decision.** Defer, and reclassify out of Stage 2.

**Context.** HORRON EA2000 is **not available**, and the cross-check found it is **HL7/TCP native (or legacy serial+middleware), not ASTM** — so even when acquired it belongs in the **Stage-1 (HL7)** group, not Stage 2. Its image-native source PDF carries a **re-verification gate** (driver not merged until the source PDF is re-verified and signed).

**Recommendation.** **Defer**; record "not available; re-files under Stage 1 (HL7) when acquired; source-PDF re-verification gate retained." Clears needs-info.

**Owner.** M. Uy · **Gates.** nothing on the pilot path.

---

### SD-5 · LIS-24 [S2.2] — ASTM E1394 parser thread · ready-for-human , urgent

**Decision.** Confirm whether this genuinely needs a human, or can proceed as agent work.

**Context.** A typed-record-tree ASTM E1394 parser ( $H \rightarrow P \rightarrow O \rightarrow R \rightarrow L$ , tolerant of spec deviation) is **agent-implementable given a fixture**. The likely reason it sits in ready-for-human is that it wants a **real captured ERBA EC90 frame** as the fixture — which depends on the bench (SD-7). But the low-level codec (LIS-23) is already **Done**.

**Options.** (a) **Re-triage to ready-for-agent** — build the parser against a **spec-synthesized** EC90 fixture now (it's marked *urgent*), and back-fill the real captured frame from the SD-7 bench session; (b) hold it for the physical capture (serializes the urgent work behind hardware retrieval).

**Recommendation.** (a) — don't block urgent parser work on hardware; validate against the spec-derived fixture, then add the captured-frame fixture as a conformance back-fill.

Owner. M. Uy · **Gates.** the Stage-2 parser deliverable (LIS-26 channel thread depends on it).

SD-7 · LIS-30 [S2.8] — ERBA EC90 signed bench-conformance · **ready-for-human** , **high**

**Action.** Retrieve EC90 from the warehouse, **capture the undocumented RS-232 baud/pinout** on the bench, run conformance (direction + sample + raw), sign; record traceability rows.

**Decision content.** **RS-232 vs Ethernet** path (both supported by the unit); who runs it and when. Urgency inherits from **SD-0** (pilot vs post-pilot).

**Owner.** M. Uy + bench operator · **Gates.** the Stage-2 "supported" matrix row.

SD-9b · LIS-79 [S2.9] — Seamaty SD1 LIS spec · **ready-for-human**

**Action.**  **Done** — the **SD1-specific LIS Interface Manual is on file** ( `manuals-and-lis-protocol/RAYT0/SEAMATY/lis-protocol.pdf` , Ed. B/0). Remaining: a real-instrument bench capture (operator-set TCP port + MLLP framing + ASCII-vs-UTF-8 encoding).

**Context.** Protocol **confirmed**: HL7 v2.3.1 / MLLP over TCP/IP (RS-232 also) / upload-only (ORU^R01 + ACK, no worklist). SD1 is now a **pinned v1 fleet member** (DEC-06, added 2026-06-29) — a Stage-1 second-vendor (dry-chem) vehicle, no longer provisional. Two ingestion quirks to handle in the SD1 slice: MRN rides in **PID-2** (parser reads PID-3 → empty until a fallback), and the biochem codes + **U/L** unit need LOINC/UCUM maps. Seed conformance fixture `seamaty-sd1-oru-r01` landed (PR #28).

**Recommendation.** Proceed: schedule the SD1 bench-conformance (one REQ-CONF-01 report, like the H60S/EC90 sessions) and the SD1 ingestion slice (PID-2 fallback + biochem maps).

**Owner.** Pinote (vendor liaison) + M. Uy · **Gates.** SD1 now on the pilot path (v1); bench capture + ingestion slice remain.

4. Suggested decision order

1. **SD-0** (scope) — one call that re-prioritizes every Stage-2 row. *Decide first.*
2. **SD-6 / SD-9a** — H60S bench + H99S nameplate: both on the **Stage-1 pilot critical path**; H60S gates the milestone, H99S is a v1 anchor with no spec.
3. **SD-8** — HETO AU120 on-arrival confirm (time-boxed by the delivery, ~now).
4. **SD-1, SD-5** — cheap re-triage/rescope calls that unblock active work (transport ADR; LIS-24 to agent).
5. **SD-2, SD-3, SD-4, SD-7, SD-9b** — defer/confirm + procurement-lead-time items; resolve after SD-0 sets their urgency.

5. Context — non-decision Stage 1–2 slices (no action needed)

| Slice                                                      | State                  | Note                                                      |
|------------------------------------------------------------|------------------------|-----------------------------------------------------------|
| LIS-13 / S1.1 — MLLP frame + ACK^R01                       | Done                   | transport merged                                          |
| LIS-14 / S1.2 — H60S ORU^R01 → LOINC/UCUM                  | Done                   |                                                           |
| LIS-15 / S1.3 — append-only Result store                   | Done                   |                                                           |
| LIS-16 / S1.4 — raw-archive + replay round-trip            | Done                   |                                                           |
| LIS-17 / S1.5 — <b>milestone E2E</b> (H60S → Result + ACK) | In Progress (urgent)   | the Stage-1 <i>first-result</i> milestone, in flight      |
| LIS-18 / S1.6 — H60S bidirectional QRD/QRF                 | <b>ready-for-agent</b> | ⚠ ADR-0008 defers bidirectional to v1.1 — see <b>SD-0</b> |
| LIS-23 / S2.1 — ASTM E1381 codec                           | Done                   | low-level framing/checksum                                |
| LIS-25 / S2.3 — ASTM simulator harness                     | <b>ready-for-agent</b> | drives the bidirectional/NAK negatives for <b>SD-2</b>    |
| LIS-26 / S2.4 — ERBA EC90 channel thread                   | <b>ready-for-agent</b> | depends on LIS-24 ( <b>SD-5</b> )                         |
| LIS-28 / S2.6 — EC90 branched channel → electrolyte Result | <b>ready-for-agent</b> |                                                           |

6. Decisions taken — 2026-06-29

Ruled by **M. Uy** (system/technical owner). The same day, each slice's **Plane state** was set and a **decision comment** posted (the auditable **LIS-NN** ↔ decision link). **SD-0...SD-5 = "go with the recommendation"; SD-6 / SD-9a / SD-9b = bench this week.** Two recommendations were *overtaken by events* (noted below) and adjusted to current reality rather than applied blindly.

| ID    | Slice(s)                  | Ruling                                                                                                                                                                                                                                                                                                                                                                                                                                              | Plane action applied                                                                                                      |
|-------|---------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------|
| SD-0  | scope (ADR-0008 ↔ LIS-74) | <b>Build the ASTM/serial stack now</b> — Stage-2 slices are active development, validated against the ASTM simulator (LIS-25) + the EC90 bench — <b>but go-live scope stays as DEC-06 pins it</b> : EC90, HETO AU120 and the bidirectional path are <b>bench-validated yet post-pilot v1.1</b> under change control, <i>not</i> on the M1 pilot critical path. "Deferred under change control" = <b>deferred for go-live, not for development</b> . | — ( <i>reconciliation recorded in the <a href="#">decisions register</a> + <a href="#">machine-access checklist</a></i> ) |
| SD-1  | LIS-12                    | Rec. (a): engine choice <b>superseded by ADR-0008</b> ; <b>rescoped</b> to the transport-substrate ADR (how MLLP / serial / file transports attach to the analyzer-bridge).                                                                                                                                                                                                                                                                         | retitled · <b>ready-for-human</b> → <b>ready-for-agent</b>                                                                |
| SD-2  | LIS-27                    | Rec. (a): <b>simulator-only</b> for the pilot; live bidirectional deferred to v1.1.                                                                                                                                                                                                                                                                                                                                                                 | needs-info → <b>ready-for-agent</b> (simulator-scoped)                                                                    |
| SD-3  | LIS-19                    | Rec. (a): <b>defer, not wontfix</b> — no file-mode unit in the fleet; parked under change control.                                                                                                                                                                                                                                                                                                                                                  | needs-info → <b>Backlog</b>                                                                                               |
| SD-4  | LIS-29                    | <b>Defer + reclassify</b> — HORRON is HL7/TCP, not ASTM; re-files under Stage 1 when acquired; source-PDF re-verification gate retained.                                                                                                                                                                                                                                                                                                            | needs-info → <b>Backlog</b>                                                                                               |
| SD-5  | LIS-24                    | ⚠️ <b>Overtaken by completion</b> — the ASTM E1394 parser already shipped (PR #17) and the slice is <b>Done</b> ; the recommendation's intent (build vs a synthesized fixture, don't block on hardware) is already satisfied. The captured-EC90-frame back-fill is gated on the EC90 bench (SD-7), tracked there.                                                                                                                                   | — ( <i>left <b>Done</b>; no re-triage</i> )                                                                               |
| SD-6  | LIS-20                    | <b>ACT — H60S retrieved from the warehouse; bench this week.</b>                                                                                                                                                                                                                                                                                                                                                                                    | stays <b>ready-for-human</b> · retrieval + schedule logged                                                                |
| SD-9a | LIS-78                    | <b>ACT — bench this week</b> , nameplate-first (v1 anchor, DEC-06).                                                                                                                                                                                                                                                                                                                                                                                 | stays <b>ready-for-human</b> · schedule logged                                                                            |
| SD-9b | LIS-79                    | <b>ACT — bench this week.</b> ⚠️ Protocol already <b>confirmed</b> (HL7 v2.3.1/MLLP, upload-only, vendor manual on file — PR #28), so "request the spec" is satisfied; the bench captures the operator-set port + MLLP framing.                                                                                                                                                                                                                     | stays <b>ready-for-human</b> · schedule logged                                                                            |

This week's bench list: **EDAN H60S** (LIS-20) · **EDAN H99S** (LIS-78) · **Seamaty SD1** (LIS-79).

**Left open (not ruled here): SD-7** (ERBA EC90 bench — *bench-validated but post-pilot* per SD-0; retrieve + capture the RS-232 baud/pinout when sequenced) and **SD-8** (HETO AU120 second-vendor confirm on arrival). Both stay **ready-for-human** .

Cross-references: [LIS\\_IMPLEMENTATION\\_PLAN.md](#) §3, [docs/testing/stage-1-3-machine-access-checklist.md](#) , [ADR-0008](#), [docs/compliance/decisions-register.md](#) . RT-7600 wire-format capture (LIS-76, a v1 anchor with unconfirmed format) is Stage 3 — tracked there, but note it is also on the pilot fleet path.